

ANNUAL PROCUREMENT PLAN
FISCAL YEAR 2023-2024

Ministry/Division : Ministry of Industries/Bangladesh Steel and Engineering Corporation
 Agency : Bangladesh Steel and Engineering Corporation
 Procuring Entity Name & Code : Dacca Steel Works Limited
 Project Name & Code : Dacca Steel Works Limited.

Part No	Description of Procurement package GOODS	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of completion of contract
01	MS Plate	MT	500	OTM(NCT)	DSWL Board	Own	406.75	Planned Dates	10	16 July 2023	16 Aug 2023	20 Aug 2023	27 Aug 2023	02 Sep 2023	25 Sept 2023	17	26 Oct 2023
02	MS Plate	MT	500	OTM(NCT)	DSWL Board	Own	406.75	Planned Dates	10	10 Oct 2023	09 Nov 2023	14 Nov 2023	21 Nov 2023	26 Nov 2023	20 Dec 2023	70	21 Jan 2024
03	Stationery	Lump Sum	Lump Sum	RFQ National/CPR	Managing Director	Own	5.00	Planned Dates	0	01 Aug 2023	07 Aug 2023	10 Aug 2023	13 Aug 2023	18 Aug 2023	23 Aug 2023	23	30 Aug 2023
04	Laptop & Accessories	No	02	RFQ National	DSWL Board	Own	2.60	Planned Dates	0	01 Sept 2023	07 Sept 2023	10 Sept 2023	17 Sept 2023	22 Sept 2023	27 Sept 2023	27	04 Oct 2023
05	Projector & Accessories	No	01	RFQ National	DSWL Board	Own	2.00	Planned Dates	0	01 Oct 2023	07 Oct 2023	10 Oct 2022	17 Oct 2023	22 Oct 2023	27 Oct 2023	27	04 Nov 2023
06	Computer Full set & Computer Accessories	Set	01	RFQ National	Managing Director	Own	1.65	Planned Dates	0	01 Sept 2023	07 Sept 2023	10 Sept 2023	17 Sept 2023	22 Sept 2023	27 Sept 2023	27	04 Oct 2023
07	Furniture	Set	01	RFQ National	Managing Director	Own	5.00	Planned Dates	0	01 Oct 2023	07 Oct 2023	10 Oct 2022	17 Oct 2023	22 Oct 2023	27 Oct 2023	27	04 Nov 2023

[Signature]
 Engr. Md Shaiful Islam
 Engineer (Electrical)
 Production & Maintenance Department
 Dacca Steel Works Ltd

[Signature]
 Md. Mashudul Alam
 Chairman (Head Office) & SEC
 Dacca Steel Works Ltd
 76-78, Tongi Gazipur-1714

[Signature]
 (অবগত কার্যক্রম পরিচালনা করা
 নাগরিকের বিরুদ্ধে কোন
 তথ্য প্রকাশ করা হবে না।)
 ৭৯-৭৮ টঙ্গী গাজিপুর, গাজিপুর।

[Signature]
 আব্দুল হক আল মামুন
 হিসাবরক্ষক কর্মকর্তা
 ডিএসআই/ডিএল, টঙ্গী, গাজিপুর।

[Handwritten marks]

Pac No	Description of Procurement package GOODS	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk	Time Code for Process	Not used in Goods	Invley/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
01	Refrigerator for office building	No	01	RFQ National	Managing Director	Own	0.45	09	10	01 Jan 2024	07 Jan 2024	10 Jan 2024	17 Jan 2024	22 Jan 2024	27 Jan 2024	17	04 Feb 2024
08	1.5 Tons Air Conditions For board room	No	02	RFQ National	DSWL Board	Own	2.50	Planned Dates		01 Jan 2024	07 Jan 2024	10 Jan 2024	17 Jan 2024	22 Jan 2024	27 Jan 2024	27	04 Feb 2024
09	Construction of South Side Boundary walls For effected (Sit Rang) Storm	No	01	OTM/RFQ National	DSWL Board	Own	10.00	Planned Dates		01 Aug 2023	07 Aug. 2023	10 Aug. 2023	13 Aug. 2023	18 Aug. 2023	23 Aug. 2023	23	30 Aug. 2023
10	Construction of North Side Boundary walls For effected Storm	No	01	OTM/RFQ National	DSWL Board	Own	10.00	Planned Dates		01 Oct 2023	07 Oct 2023	10 Oct 2022	17 Oct 2023	22 Oct 2023	27 Oct 2023	27	04 Nov 2023
11	Warehouse construction	No	01	OTM/RFQ National	DSWL Board	Own	10.00	Planned Dates		01 Sept 2023	07 Sept 2023	10 Sept 2023	17 Sept 2023	22 Sept 2023	27 Sept 2023	27	04 Oct 2023
12	Security Post Made (Construction)	No	03	OTM/RFQ National	DSWL Board	Own	5.00	Planned Dates		01 Jan 2024	07 Jan 2024	10 Jan 2024	17 Jan 2024	22 Jan 2024	27 Jan 2024	27	04 Feb 2024
13	Purchase of Pickup	No	01	DPM/OTM	DSWL Board	Own	55.00	Planned Dates		10 Oct 2023	09 Nov 2023	14 Nov 2023	21 Nov 2023	26 Nov 2023	20 Dec 2023	70	21 Jan 2024
14								Planned Days		0	7	3	7	5	5		30

Engr. Md. Shaiful Islam
 Engineer (Electrical)
 Production & Maintenance Department
 Dacca Steel Works Ltd

Md. Mashudul Alam
 (Head of Admin & OC)
 Chemist (Head of Admin) Dept
 Dacca Steel Works Ltd
 Sec-8, Tongi Industrial Area
 Dhaka-1157

অফিসে
 (অফিসে অফিসে অফিসে অফিসে)
 অফিসে অফিসে অফিসে অফিসে
 অফিসে অফিসে অফিসে অফিসে
 অফিসে অফিসে অফিসে অফিসে

অফিসে
 অফিসে অফিসে অফিসে
 অফিসে অফিসে অফিসে
 অফিসে অফিসে অফিসে

১৩

Pac No	Description of Procurement package GOODS	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
01	Security Guard Uniform (As per requirements)	No Pcs	As per requirements	RFQ	Managing director	own	0.35	Planned Dates	10	11 01 Jan-2024	12 07 Jan-2024	13 10 Jan-2024	14 17 Jan-2024	15 22 Jan-2024	16 27 Jan-2024	17	18 10 Feb-2024
15	Repair & Maintenance (Production Department)	No	As per requirements	RFQ/CPR	Managing director	own	10.00	Planned Dates		As per requirements of indenting department form 01 07 20223 to 30-06 2024							
16	Repair & Maintenance (Admin Department)	No	As per requirements	RFQ/CPR	Managing director	own	2.00	Planned Dates		As per requirements of indenting department form 01 07 20223 to 30-06 2024							
17	Repair & Maintenance For Zeep car (Admin Department)	No	As per requirements	RFQ/CPR	Managing director	own	2.00	Planned Dates		As per requirements of indenting department form 01 07 20223 to 30-06 2024							
18	CC camera Installation for Prantic Treasures and Quality Iron	No	As per requirements	RFQ National	DSWL Board	Own	7.00	Planned Dates		01 Aug 2023	07 Aug 2023	10 Aug 2023	13 Aug 2023	18 Aug 2023	23 Aug 2023	23	08 Sep 2023
19	Mobile Set for Managing Director	No	01	RFQ/CPR	Managing Director	Own	0.30	Planned Dates		01 Aug 2023	07 Aug 2023	10 Aug 2023	13 Aug 2023	18 Aug 2023	23 Aug 2023	23	08 Sep 2023
20	Total value of service procurement 944.35																

Engr. Md. Shahful Islam
 Engineer (Electrical)
 Production & Maintenance Department
 Dacca Steel Works Ltd

Md. Masudul Alam
 Chairman (Head of Admin & QC)
 Dacca Steel Works Ltd. (BSEC)
 46-18, Tongi Industrial Area
 Dhaka, Bangladesh-1710

(স্বাক্ষরিত) (স্বাক্ষরিত)
 স্বাক্ষরিত স্বাক্ষরিত
 স্বাক্ষরিত স্বাক্ষরিত

আব্দুল হান্নান
 ডিপার্টমেন্ট অফিসার
 ডিপার্টমেন্ট অফিসার

১৮